

**DISTRICT OFFICER ROADS HIGHWAY DIVISION, FAISALABAD**

**"ANNUAL PROCUREMENT PLAN FOR THE YEAR 2015-16"**

1	2	3	4	5	6	7	8	9	10	11
Sr. No.	Name of Procurment (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurment Methods***	Tentative date of Procurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
1	Rough Cost Estimate for Repair/ Improvement of Carpet Road from Chatri Chowk Jamil Town Road To Dogar Chowk Including Cross To Faizabad Faisalabad Length = 1.60 Km (PP-65)	M&R	38.076	38.076	Single stage one envelopes	Open competitive bidding.	7/9/2016	10/9/2016		9/12/2016
2	Rough Cost Estimate for Improvement of 27' FT Road Muzafar Colony (Mehmood Town) Faisalabad Length = 1.10 Km (PP-70)	M&R	28.821	28.821	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
3	Rough Cost Estimate for Repair/Improvement of road from Sargodha road to Samana from Samana to Chak No. 117/JB Dhanola to Millat road Faisalabad length = 5.50 km (NA-81).	M&R	28.821	28.821	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
4	Rough cost Estimate for Improvement of Main Bazaar Ayub Colony Jhang road Faisalabad length = 0.86 Km (PP-70)	M&R	24.166	24.166	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
5	Rough cost Estimate for Improvement of road with Drain Saifabad No.1 Main Bazaar length = 0.79 Km (PP-71)	M&R	22.746	22.746	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
6	Rough Cost Estimate for Rehabilitation of road form Main Qaim Sain road Police Chouki Corner to Hamza Chowk with Drain Sudupura CC-10 Faisalabad length = 1.00 KM (NA-82)	M&R	18.097	18.097	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
7	Rough Cost Estimate For Repair/ Improvement Of Road From Rajbah Road Home Economics College To Kosar Market Faisalabad Length = 0.95 Km (NA-85)	M&R	11.645	11.645	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
8	Rough cost Estimate for Repair/Improvement of road from Rajbah road Punj Kotheyain road Faisalabad length = 0.80 Km (NA-85)	M&R	11.29	11.29	-do-	-do-	7/9/2016	10/9/2016		9/12/2016

Sr. No.	Name of Procurment (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurment Methods***	Tentative date of Prcurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
9	Rough Cost Estimate for Repair/Improvement of Road from Rajbah Road To Disposal Works Liaqatabad Faisalabad Length = 0.95km (PP-71)	M&R	11.011	11.011	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
10	Rough Cost Estimate for Repair/ Improvement of Road from Jamia salfia to Imam Bargah Garden Mohallah 30' FT Bazaar to park Faisalabad length 1.60 Km. (PP-65)	M&R	10.457	10.457	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
11	MAINTENANCE / REPAIRING OF ROAD FROM CHAK NO.202/RB BHAIWALA TO CHAK NO.196/RB GONA ROAD FAISALABAD LENGTH=2.80 KM(NA-80)	M&R	22.198	22.198	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
12	MAINTENANCE / REPAIRING OF ROAD FROM CHAK NO.204/RB CANAL TO CHAK NO.204/RB (UPTO VILLAGES) FAISALABAD.LENGTH=2200 RFT (NA-80)	M&R	5.943	5.943	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
13	MAINTENANCE / REPAIRING OF ROAD FROM CHAK NO. 202/RB PHATAK TO MAIN BAZAR FAISALABAD.LENGTH=1450 RFT (NA-80)	M&R	5.271	5.271	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
14	REHABILITATION / REPAIR OF MAIN ROAD SHAHZAD COLONY, FAISALABAD. LENGT H =3800 RFT (PP-68)	M&R	6.619	6.619	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
15	REHABILITATION / REPAIR OF MAIN ROAD SHADMAN COLONY, FAISALABAD. LENGTH=1500 RFT(PP-68)	M&R	4.228	4.228	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
16	REHABILITATION / REPAIR OF PALAK CHOWK HILAL ROAD CHANNEL 4, FAISALABAD. LENGTH=2200RFT (PP-68)	M&R	7.124	7.124	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
17	REPAIR/ IMPROVEMENT OF ROAD FROM BADAR COLLEGE ROAD SANAT SINGH PHATAK TO MEHNDI MOHALLAH PHATAK FAISALABAD.LENGTH=1800 RFT (PP-67)	M&R	3.827	3.827	-do-	-do-	7/9/2016	10/9/2016		9/12/2016

Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurement Methods***	Tentative date of Procurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
18	REPAIR/ IMPROVEMENT OF ROAD FROM SHEIKHUPURA ROAD SUGAR MORE TO MALIKPUR ROAD UPTO GOVT.BOYS HIGH SCHOOL MALIKPUR FAISALABAD. LENGTH=4000 RFT (PP-67)	M&R	6.36	6.36	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
19	CONSTRUCTION OF ROAD FROM KASHMIR PULL AMIN TOWN TO MAIN PIND ROAD UPTO STREET NO.12 FAISALABAD.LENGTH=4600RFT (PP-67)	M&R	14.71	14.71	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
20	ROUGH COST ESTIMATES FOR REHABILITATION / REPAIRING OF ROAD WITH CROSS FROM AL-MASOOM TOWN / SARFRAZ COLONY MAIN ROAD VIA BLESSING HOME SCHOOL DAR-UL-EHSAN TO SAMMUNDRI ROAD FAISALABAD.(PP-69)	M&R	20.663	20.663	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
21	ROUGH COST ESTIMATES FOR REHABILITATION / REPAIRING OF ROAD WITH CROSS FROM NAZIMABAD BUTT CHOWK, SHAH CHOWK, HAJI SAEED ROAD HAJI JAVID REHMANI ROAD, FAISALABAD. (NA-84)	M&R	14.247	14.247	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
22	ROUGH COST ESTIMATES FOR REHABILITATION / REPAIRING OF ROAD WITH CROSS FROM BARIGADIER WALI HAJI CHOWK, QADRIA CHOWK, HUSSAINIA CHOWK & GIRL SCHOOL PEOPLE COLONY NO.2 MAQBOOL ROAD FAISALABAD. (PP-69)	M&R	11.288	11.288	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
23	ROUGH COST ESTIMATES FOR REHABILITATION / REPAIRING OF ROAD WITH CROSS FROM SAMANABAD / MUJAHIDABAD AKBARI MASJID TO JAWALA NAGAR FAISALABAD. (NA-84)	M&R	7.972	7.972	-do-	-do-	7/9/2016	10/9/2016		9/12/2016

Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurement Methods***	Tentative date of Procurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
24	WIDENING/IMPROVEMENT OF ROAD FROM KIKAR STOPE TO CHAK NO.170/GB VIA CHAK NO.171/GB TEHSIL SAMMUNDRI DISTRICT FAISALABAD (PP-60) LENGTH=7.30 KM	M&R	58.272	58.272	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
25	WIDENING AND RAISING ALONG WITH DRAINS OF ROAD FROM SAMMUNDRI GARH ROAD TO CHAK NO.447/GB VIA CHAK NO.472/GB 445/GB WITH MISSING LINK GUJRATI MORE. TEHSIL SAMMUNDRI DISTRICT FAISALABAD (PP-60) LENGTH=9.62 KM.	M&R	51.588	51.588	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
26	WIDENING/IMPROVEMENT OF ROAD FROM KANIA ROAD TO CHAK NNO.167/GB TEHSIL SAMMUNDRI DISTRICT FAISALABAD (PP-60) LENGTH=2.06 KM.	M&R	11.243	11.243	-do-	-do-	7/9/2016	10/9/2016		9/12/2016
27	CONSTRUCTION OF ROAD FROM CHAK NO.254/RB TO ABADI GANGA SINGH TO KANSI WALA GRAVE YARD FAISALABAD, LENGTH=6600 RFT.	M&R	12.82	12.82	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
28	REPAIR / IMPROVEMENT & CONSTRUCTION OF MAIN BAZAR VIA GRAVE YARD TO GHONA ROAD CHAK NO.202/ RB BHAIWALA FAISALABAD, LENGTH=3600 RFT.	M&R	12.741	12.741	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
29	REPAIR / IMPROVEMENT OF ROAD FROM SAMMUNDRI ROAD TO CHAK NO.254/RB ABADI SHANTY PUR FAISALABAD, LENGTH=2200 RFT.	M&R	3.934	3.934	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
30	CONSTRUCTION OF MAIN ROAD CHAK NO.249/RB CHOTA BALOCH WALA FAISALABAD, LENGTH=1200 RFT.	M&R	2.506	2.506	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
31	RECONSTRUCTION OF 2` SPAN CULVERT AT CHAK NO.247/ RB MIANI FAISALABAD.	M&R	0.197	0.197	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
32	Construction of road from Rehmania Darbar Crescent Mill to Ganda Nalla to Jail Road, Faisalabad Length=0.90 KM	Diistrict ADP	5.4	5.4	-do-	-do-	13-10-2016	15-10-2016		15-01-2017

Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurement Methods***	Tentative date of Procurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
33	Repair / Improvement of Khajoor Wali Road from Chughtai Lame Store to Khajoor Wali Gali Faiz Abad Length=1.00 KM	Diistrict ADP	6.924	6.924	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
34	Construction of links between Dijkot Road to Rehmania Road to College Road Risala No.12, District Faisalabad Length=1.75 KM	Diistrict ADP	14.68	14.68	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
35	Construction of road Akbar Chowk Gulstan Colony to to Dera Mian Naeem Chairman to Main Road towards Sunat Singh Road, District Faisalabad	Diistrict ADP	10.051	10.051	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
36	Construction of Road from Bypass to Prokey Length=3.40 KM	Diistrict ADP	19.396	19.396	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
37	Construction of road from Kothi Laftain to Chak No.659/GB, Abadi Parwan, Faisalabad Length=3.54 KM	Diistrict ADP	19.649	19.649	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
38	Construction of road from Lari Adda Gul Nawaz road Indroon Janib Hajveri Town (Both sides) Length=1.20 KM	Diistrict ADP	9.025	9.025	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
39	Improvement of Road Sheikhpura Road to Chibbian Road Lukman Chowk CC-44	Diistrict ADP	9.51	9.51	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
40	Rehabilitation / Improvement of Road from Satiana Road to Elahiabad St No.13 with cross, Faisalabad Length=2.80 KM	Diistrict ADP	17.592	17.592	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
41	Repair / improvement of Fazia Abad Pullian Road from Punjab Sweet to Millat D. College G.M. Abad, Faisalabad Length=2.10 KM	Diistrict ADP	12.601	12.601	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
42	Repair / Improvement of Road from Jhang Bypass to Chak No.69/JB via Chak No.38/JB, Chak No.41/JB Length=11.00 KM	Diistrict ADP	41.882	41.882	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
43	Rough cost estimates for Const. of Road from Chak No.570/GB Abadi-III(L=1.00 KM)	Diistrict ADP	5.672	5.672	-do-	-do-	13-10-2016	15-10-2016		15-01-2017

Sr. No.	Name of Procurment (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurment Methods***	Tentative date of Prcurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
44	Rough cost estimates for Repair/Rehabilitaiton of Road from Chak No.567/GB to Chak No.565/GB (L=1.50 KM) Appearing at GSNo.2558 in ADP 2015-16	Diistrict ADP	4.161	4.161	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
45	Rough cost estimates for Repair/Rehabilitation of Road from 565/GB Sharqi (L=1.50 KM)	Diistrict ADP	4.159	4.159	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
46	Rough cost estimates for Repair/Rehabilitation of Road from Chak No.560/GB to Chak No.563/GB L=2.00 KM	Diistrict ADP	5.545	5.545	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
47	Rough cost estimates for Construction of Road from Chak No.568/GB to 559/GB Abadi-III(L=2.00 KM)	Diistrict ADP	10.486	10.486	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
48	Rough cost estimates for Widening / improvement from 116 GB via 114 GB to 57 GB	Diistrict ADP	21.729	21.729	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
49	Rough cost estimates for Widening / Improvement of Road from Jaranwala-Khurrianwala Road to Chak No.98/GB Mor, District Faisalabad	Diistrict ADP	43.762	43.762	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
50	Rough cost estimates for Widening / Improvement of Road from Jaranwala-Shahkot Road to Chak No.99/GB District Faisalabad	Diistrict ADP	46.717	46.717	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
51	Rough Cost Estimate For Construction Of Road From Chak No.274/RB To Saim Nalla District Faisalabad Length=3.00 Km	Diistrict ADP	20.044	20.044	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
52	Construction of road from Chishtia Chowk to Haqbaow Chowk, Faisalabad Length=0.85 KM	Diistrict ADP	10.574	10.574	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
53	Construction of Road Pull Saim Nala 147/RB to Salarwala Bangla, Tehsil Chak Jhumra, District Faisalabad L=2.50 KM	Diistrict ADP	15.294	15.294	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
54	Improvement of Road Bazar No.02, Mohallah Rajpootan Wala, Improvement of Road 204 RB Road from Alhad Public School, Latif Ansari Wala Bazar including cross Manawala Length=2725 KM	Diistrict ADP	8.827	8.827	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
55	Improvement of Road from sizing Staff Sheikhpura Road to Sakhi Sarwar Abad main Bazar Sifyan Town Street No.01, Yousaf Abad Length=5200 KM	Diistrict ADP	9.839	9.839	-do-	-do-	13-10-2016	15-10-2016		15-01-2017

Sr. No.	Name of Procurment (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurment Methods***	Tentative date of Prcurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
56	Improvement of Road Haji Book Dipo from Steam Power Station from Sheikhu Pura Road adjacent streets Malik Pur Length=5600 KM	Diistrict ADP	9.013	9.013	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
57	Widening / Improvement of road from Mukhtar feed (Samundri Rajana road) to 477/GB Zafar Chowk Adda Kottan L=4.00 KM, District Faisalabad. Length=3.15 KM	Diistrict ADP	46.176	46.176	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
58	Construction of Carpet Road Chenon Road to Huryawala Road People Colony, Faisalabad. Length=3500 RFT.	Diistrict ADP	4.864	4.864	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
59	Construction of Carpet Road from Dispensary Green Belt Road Fine General Store People Colony, Faisalabad.	Diistrict ADP	1.576	1.576	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
60	Construction of Carpet Road Ghazala Park Batala Colony, Faisalabad. Length=1424 RFT.	Diistrict ADP	3.633	3.633	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
61	Construction of Carpet Road Main Roads, Kareem Town, Faisalabad. Length=4750 RFT.	Diistrict ADP	7.559	7.559	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
62	Construction of improvement Carpet Road from Hilal Road to Haseeb Shaheed Road, Rana General Store, Faisalabad. Length=1550 RFT.	Diistrict ADP	1.936	1.936	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
63	Construction of Improvement Carpet Road from Lodhi Chowk to Haseeb Shaheed Road St. No.5, Faisalabad. Length=2000 RFT.	Diistrict ADP	2.979	2.979	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
64	Construction of road from Shaukat Pan Wali Pulli to along Nalla to Dera Rana Umer Draz to Negabhan Pure Medical Store, Faisalabad.	Diistrict ADP	6.666	6.666	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
65	Construction of road from Tariq Abad Phatak to Nigabanpura Phatak to Indroon Graveyard to Nalla Length=0.60 RFT.	Diistrict ADP	5.98	5.98	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
66	Improvement of Road Jilal Road from Sheikhpura Road Behind Railway Station Nishatabad UC-44 Faisalabad. Length=2000 RFT.	Diistrict ADP	4.854	4.854	-do-	-do-	13-10-2016	15-10-2016		15-01-2017

Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures /Methods**	Procurement Methods***	Tentative date of Procurement Notice Published	Tentative date of award of contract	Tentative Delivery schedule	Tentative Date of Completion
67	Improvement of Road remaining work main Bazar Dr. Sabar Wala Bazar Ishaq Ghufarai Wala Bazar from Hussaini Masjid Wala Bazar Ishaq Ghufarai Wala Bazar from Hussaini Masjid Wala Bazar Adjacent Bazar Manawala Faisalabad. Length=2000 RFT.	Diistrict ADP	7.028	7.028	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
68	Improvement of Road Sheikhpura Road to Chibbian Road Lukman Chowk CC-44 Faisalabad. Length=4000 RFT.	Diistrict ADP	5.004	5.004	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
69	Repair / Improvement of Millat Road to Yousaf town Faisalabad Length=1.00 RFT.	Diistrict ADP	5.793	5.793	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
70	Repair / improvement of T.V. Boster Millat Road to Bila Insari Chowk Length=0.65 KM.	Diistrict ADP	4.396	4.396	-do-	-do-	13-10-2016	15-10-2016		15-01-2017
71	Widening / Improvement of Road Chak No.256/RB Abadi Khaiban Link Road Length=1.00 RFT.	Diistrict ADP	4.95	4.95	-do-	-do-	13-10-2016	15-10-2016		15-01-2017

DISTRICT OFFICER ROADS,  
Highway Division, Faisalabad.