

DISTRICT OFFICER ROADS, HIGHWAY DIVISION, FAISALABAD

***ANNUAL PROCUREMENT PLAN FOR THE YEAR 2015-16**

1	2	3	4	5	6	7	8	9	10	11	12
Sr: No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures / Methods **	Procurement Methods***	Tentative Date of Procurement Notice Published	Tentative Date of award of contract	Tentative Delivery schedule	Tentative Date of completion	Benefits likely to attain
1	LED Lights & Tuff Paver at Jhang Road upto Air Port Faisalabad.	M&R	49.900	49.900	Single stage one envelopes.	Open competitive Bidding.	15-08-2015	01-09-15		01-11-15	
2	LED Lights & Tuff Paver at Dijkot Road, Faisalabad.	M&R	16.100	16.100	-do-	-do-	15-08-2015	01-09-15		01-11-15	
3	LED Lights & Tuff Paver at Madni Masjid Road Faisalabad.	M&R	17.972	17.972	-do-	-do-	15-08-2015	01-09-15		01-11-15	
4	LED Lights & Tuff Paver at Samanabad College Road, Faisalabad.	M&R	30.065	30.065	-do-	-do-	15-08-2015	01-09-15		01-11-15	
5	P/L of Tuff Tile at Satiana Road from Jhal Khanuana Bridge to Fish Farm Chowk, Faisalabad.	M&R	42.023	42.023	-do-	-do-	15-08-2015	01-09-15		01-11-15	
6	Providing and Fixing Street Lights at Satiana Road from Gate Chowk to Fish Farm, Faisalabad.	M&R	20.882	20.882	-do-	-do-	15-08-2015	01-09-15		01-11-15	
7	LED Lights & Tuff Paver at Jaranwala Road upto Sargodha University camps Faisalabad.	M&R	24.164	24.164	-do-	-do-	15-08-2015	01-09-15		01-11-15	

	LED Lights at Eight Bazars Faisalabad.	M&R	3.720	3.720	-do-	-do-	15-08-2015	01-09-15		01-11-15	
	LED Lights at Sir Wala Rajbah Road, Faisalabad.	M&R	30.300	30.300	-do-	-do-	15-08-2015	01-09-15		01-11-15	
	LED Lights at Eid Gah Road, Faisalabad.	M&R	5.638	5.638	-do-	-do-	15-08-2015	01-09-15		01-11-15	
	Tuff Paver at Qasmi Road, G.M. Abad.	M&R	24.036	24.036	-do-	-do-	15-08-2015	01-09-15		01-11-15	
	Providing and Fixing of LED Lights & Tuff Paver at Daewoo road (Phase-I) from Akbarabad Chowk to Riaz-UI-Jana Faisalabad.	M&R	49.650	49.650	-do-	-do-	15-08-2015	01-09-15		01-11-15	
3	Providing and Fixing of LED Lights & Tuff Paver at Daewoo road (Phase-II) from Riaz-UI-Jana to Small Industrial Estate, Faisalabad.	M&R	49.650	49.650	-do-	-do-	15-08-2015	01-09-15		01-11-15	
4	Puff Paver at Links Serina Road, Faisalabad.	M&R	4.457	4.457	-do-	-do-	15-08-2015	01-09-15		01-11-15	
5	Puff Paver at State Bank Road & Link Mall Road, Faisalabad.	M&R	6.690	6.690	-do-	-do-	15-08-2015	01-09-15		01-11-15	
6	Construction of Additional Lane from Station Chowk to Over Head Bridge Jhal Khanuana Aolong Sarwala Rajbah.	M&R	9.655	9.655	-do-	-do-	15-08-2015	01-09-15		01-11-15	
7	Repair of Road from Adda 478/GB to Chak no.484/GB Tehsil Sammundri District Faisalabad.	M&R	13.965	13.965	-do-	-do-	15-08-2015	01-09-15		01-11-15	

